STATE OF CALI FORNI A

Bl D OPENI NG DATE
CONTRACT NUMBER
LOCATI ON

MBE GOALS: M NORI TY BUSI NESS ENTERPRI SES -
FUND TOTAL

PROPGOSALS | SSUED 14

NUMBER OF Bl DDERS 8
PROGRAM ELEMENTS

Bl D RANK

11/ 30/ 06
12-0H2224
12- ORA-57-15.7

HB1

ENG NEERS EST

RAS

Bl D TOTAL

99, 177. 00

103, 450. 00

105, 677. 30

108, 921. 00

110, 311. 00

Bl D

SUMMARY

I'N ORANGE COUNTY I N FULLERTON AT
ROUTE 57 AND 91 SEPARATI ON

I NSTALL SAFETY LI GHTI NG

172, 000

127,110. 00 AMOUNT UNDER

Bl DDER | D

0. 0% WOVEN S BUSI NESS ENTERPRI SES -

27,933. 00

DEPARTMENT OF TRANSPORTATI ON

Bl D245
PACE 1

12/ 05/ 06
CONTRACT CODE 'G '
17 CONTRACT | TEMS

FEDERAL Al D NONE

0. 0% DI SABLED VETERANS BUSI NESS ENTERPRI SES -
TOTAL NUMBER OF WORKI NG DAYS

30

PERCENT UNDER EST 21. 98

Bl DDER | NFORVMATI ON  ( NAVE/ ADDRESS/ LOCATI ON)

T D S ENG NEERI NG

2899 AGOURA ROAD SUI TE 171
WESTLAKE VI LLAGE CA 91361

STEI NY AND COVPANY | NC

P O BOX 8100
BALDW N PARK CA 91706-0993

J F L ELECTRIC INC

8257 COVPTON AVE
LOS ANGELES CA 90001-3915

MOORE ELECTRI CAL CONTRACTI NG
I NC

463 N SM TH AVENUE

CORONA CA 92880

TERNO | NC

15701 HERON AVE
LA M RADA CA 90638

FAX

FAX

FAX

FAX

FAX

805 371-4639
00667073
805 494-0757

626 338-9923
00161273
626 338-8343

323 581-4400
00578969
323 581-4404

951 371-4202
00610382
951 278-3406

714 228-9631
00862724
714 228-9635

SB PREF CLAI MED

CC PREF CLAI MED

SB PREF CLAI MED

CC PREF CLAI MED

CC PREF CLAI MED

3. 0%



12- 0H2224

12-ORA-57-1

11/ 30/ 06
6 114, 196. 60
7 134, 696. 00
8 153, 232. 00

I NSPECTI ON ENG NEERI NG
CONSTRUCTI ON | NC

2973 HARBOR BLVD STE 516
COSTA MESA CA 92626

AUTOBAHN CONSTRUCTI ON | NC

P O BOX 11238
SANTA ANA CA 92711

FREEWAY ELECTRI C

P O BOX 7745
RI VERSI DE CA 92513-7745

949 660- 8989
00819133
FAX 949 660- 8930

714 265-7701
00676837
FAX 714 442-9689

951 710-1000
00684572
FAX 951 710-1006

Bl D245
PAGE 2
12/ 05/ 06

SB PREF CLAI MED

SB PREF CLAI MED

SB PREF CLAI MED



12- 0H2224
12-ORA-57-1
11/ 30/ 06

Bl DDER | D NAME AND ADDRESS

L

ST

OF

Bl D245

PAGE 3

12/ 05/ 06
SUBCONTRACTORS

DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

08 CRANGE COUNTY STRI PI NG
ORANGE CA

STRI PI NG



12- 0H2224 Bl D245

12-ORA-57-1 PAGE 4

11/ 30/ 06 12/ 05/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

02 CRANGE COUNTY STRI PI NG SERVI CE ITEMS 7 THRU 9, 11 AND 13 THRU 16
183 N PI XLEY STREET
CRANGE CA 92868

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

07 ALCORN FENCE COVPANY I TEMS 11, 13 AND 14 ( PARTI AL)
1212 W STRUCK AVENUE
CRANGE CA 92867

BEADOR AND SON CONSTRUCTI ON COVPANY | TEM 12 ( PARTI AL)
26320 LESTER Cl RCLE
CORONA CA 92883

STATEW DE SAFETY AND SI GNS | NC | TEM 4 ( PARTI AL)
522 LI NDON LANE
NI POMO CA 93444

SUDHAKAR COVPANY | NTERNATI ONAL
1450 FI TZGERALD AVENUE
RI ALTO CA 92376

WARD AND ASSOCI ATES I TEM 1 ( PARTI AL)

20444 STANTO AVENUE STE 6
CASTRO VALLEY CA 94546

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06 SUDHAKAR COVPANY | NC STRI PI NG
1450 N FI TZGERALD STREET
RI ALTO CA 92376
CONTI NUED ON NEXT PAGE



12- 0H2224 Bl D245

12-ORA-57-1 PAGE 5

11/ 30/ 06 12/ 05/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

06 THOVAS AND PRATT WATER POLLUTI ON CONTROL PROGRAM AND CONSTRUCTI ON AREA S| GNS
1988 BROADWAY STREET

VALLEJO CA 94589

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

01 ABRASI VE BLASTI NG SERVI CE REMOVE STRI Pl NG
5465 24TH STREET
RI VERSI DE CA 92509

BEADOR AND SON CONSTRUCTI ON COVPANY | NC STRUCTURE EXCAVATI ON
26320 LESTER Cl RCLE
CORONA CA 92883

CRANGE COUNTY STRI PI NG SERVI CE | NC STRI PI NG
183 N PI XLEY STREET
CRANGE CA 92868

STATEW DE SAFETY AND SI GNS | NC CONSTRUCTI ON AREA SI GNS
522 LI NDON LANE
NI POMO CA 93444

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
03 CALI FORNI A TRAFFI C MAI NTENANCE ITEM5S 7 THRU 9 AND 15
P O BOX 6486
BURBANK CA 91505
GLOBAL ENVI RONMENTAL NETWORK ITEMS 1, 5, 6 AND 12 ( PORTI ON)
P O BOX 8068

FOUNTAI N VALLEY CA 92728



12- 0H2224 Bl D245

12-ORA-57-1 PAGE 6

11/ 30/ 06 12/ 05/ 06
LI'ST OF SUBCONTRACTORS

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED
05 MS L ELECTRI C I NC | TEM 17 ( PORTI ON)
ANAHEI M CA
SUDHAKAR COVPANY ITEMS 7 THRU 9 AND 15
RI ALTO CA
W C C CONSTRUCTORS ITEM5 5, 11 AND 13

LUCERNE VALLEY CA

Bl DDER | D NAME AND ADDRESS DESCRI PTI ON OF PORTI ON OF WORK SUBCONTRACTED

04 ORANGE COUNTY STRI PI NG SERVI CE STRI PI NG AND MARKI NG ( PORTI ON)
183 N PI XLEY STREET
ORANGE CA 92868

PAVI NG NET CONTRACTOR AND SUPPLY CONCRETE ( PORTI ON)
11 S TERM NO AVENUE STE 214
LONG BEACH CA 90803



12-0H2224 Bl D245

12-ORA-57-1 CONTRACT PROPOSAL OF LOwW BI DDER PAGE 7
11/ 30/ 06 12/ 05/ 06
| TEM | TEM UNIT COF ESTI MATED
NO. CODE | TEM DESCRI PTI ON MEASURE QUANTI TY BI D AMOUNT
1 074017 PREPARE WATER POLLUTI ON CONTROL LS LUMP SUM 1, 000. 00 1, 000. 00
PROGRAM
2 074020 WATER POLLUTI ON CONTRCL LS LUMP SUM 1, 000. 00 1, 000. 00
3 074042 TEMPORARY CONCRETE WASHOUT ( PORTABLE) LS LUWP SUM 100. 00 100. 00
4 (S) 120090 CONSTRUCTI ON AREA SI G\S LS LUMP SUM 100. 00 100. 00
5 (S) 120100 TRAFFI C CONTROL SYSTEM LS LUWP SUM 35, 000. 00 35, 000. 00
6 (S) 128650 PORTABLE CHANGEABLE MESSAGE SI GN LS LUMP SUM 100. 00 100. 00
7 150704 REMOVE YELLOW THERMOPLASTI C TRAFFI C M 580 12. 00 6, 960. 00
STRI PE
8 150711 REMOVE PAI NTED TRAFFI C STRI PE M 580 2.25 1, 305. 00
9 150722 REMOVE PAVEMENT MARKER EA 90 2.50 225.00
10 010439 REMOVE CONCRETE BARRI ER MARKER EA 50 3.00 150. 00
11 150744 REMOVE ROADSI DE SI GN (WOOD POST) EA 3 100. 00 300. 00
12 192058 STRUCTURE EXCAVATI ON ( TYPE Y- 2) LS LUWP SUM 1, 000. 00 1, 000. 00
(AERI ALLY DEPGCSI TED LEAD)
13 566011 ROADSI DE SI GN - ONE POST EA 3 200. 00 600. 00
14 820118 GUARD RAI LI NG DELI NEATOR EA 28 50. 00 1, 400. 00
15 (S) 840561 100 MM THERMOPLASTI C TRAFFI C STRI PE M 1,160 3.00 3, 480. 00
16 (S) 010440 CONCRETE BARRI ER MARKER EA 50 15. 00 750. 00
17 861503 MODI FY LI GHTI NG LS LUWVP SUM 45, 707. 00 45, 707. 00

TOTAL 99, 177. 00



| TEM

PRRRRRRE
NOURWNROOONOUIAWNEF

_|
9

12-0H2224

12-ORA-57-1

11/ 30/ 06

41.

24.
57, 245.

103, 450. 00

SUMMARY

27.

20.
48, 800.

OF

REMA

105, 677. 30

20.

25.
58, 933.

108, 921. 00

Bl D245

PAGE 8
12/ 05/ 06
FI FTH

Bl D AMOUNT
1, 455. 00 1455
2,900. 00 2900
3, 050. 00 3050
3,019. 00 3019
5, 000. 00 5000
1, 382. 00 1382
12. 12 7029
2.24 1299
2.42 217
14. 02 701
90.91 272
23, 030. 30 23030
303. 03 909
33.94 950
3.64 4222
19. 39 969
53, 903. 06 53903

110, 311. 00



12-0H2224 Bl D245

12-ORA-57-1 SUMMARY OF REMAI NI NG BI DDERS PAGE 9
11/ 30/ 06 12/ 05/ 06
| TEM SI XTH SEVENTH El GHTH
BI D AMOUNT BI D AMOUNT BI D AMOUNT
1 700. 00 700. 00 1, 000. 00 1000. 00 1, 400. 00 1400. 00
2 700. 00 700. 00 2,500. 00 2500. 00 2, 000. 00 2000. 00
3 500. 00 500. 00 2, 000. 00 2000. 00 2, 000. 00 2000. 00
4 750. 00 750. 00 2,500. 00 2500. 00 3, 000. 00 3000. 00
5 1, 500. 00 1500. 00 21, 000. 00 21000. 00 10, 000. 00 10000. 00
6 1, 500. 00 1500. 00 2,500. 00 2500. 00 2, 500. 00 2500. 00
7 9. 00 5220. 00 16. 00 9280. 00 14. 00 8120. 00
8 4.74 2749. 20 2.00 1160. 00 2.60 1508. 00
9 1.20 108. 00 2.00 180. 00 2.90 261. 00
10 10. 00 500. 00 6. 00 300. 00 25.00 1250. 00
11 75. 00 225.00 220. 00 660. 00 87. 00 261. 00
12 20, 000. 00 20000. 00 2,200. 00 2200. 00 6, 000. 00 6000. 00
13 250. 00 750. 00 400. 00 1200. 00 290. 00 870. 00
14 33. 80 946. 40 17.00 476. 00 34. 00 952. 00
15 1.80 2088. 00 4.00 4640. 00 3.50 4060. 00
16 19. 20 960. 00 12. 00 600. 00 19. 00 950. 00
17 75, 000. 00 75000. 00 82, 500. 00 82500. 00 108, 100. 00 108100. 00
TOT 114, 196. 60 134, 696. 00 153, 232. 00



